

CONFIDENTIAL

998215

Approved For Release 2005/11/21 : CIA-RDP78B04770A000600030006-8

TELEPHONE OR VERBAL CONVERSATION RECORD (AR 340-15)				DATE	
LAST NAME - FIRST NAME - MIDDLE INITIAL OR, SUBJECT OF CONVERSATION				GRADE	
[REDACTED]				GSS-10	
HOME ADDRESS OR ORGANIZATION AND STATION					
PERSON CALLING		OFFICE OR RELATIONSHIP		TELEPHONE NUMBER	
[REDACTED]		[REDACTED]		452-2700	
INFORMATION OR ACTION SOUGHT					
Progress on Modulated Light Viewer.					
INFORMATION GIVEN OR ACTION TAKEN					
[REDACTED] called to relate the progress to date since he will be away for the next few weeks. [REDACTED] will be in charge of the project in his absence.					
1. [REDACTED] has completed a wooden mock-up of the instrument and requested that we visit the plant as soon as possible to review it. A visit is scheduled for 14 - 15 September 1965. Both PAG and IAD will be invited to attend this meeting.					
2. [REDACTED] anticipates a problem relative to the height of the viewing surface. As the design now stands, it appears that this surface is too high in the horizontal position, however when tilted it is satisfactory. This matter will be investigated during the visit.					
3. [REDACTED] has discovered what he thinks is the answer to the flat face problem. [REDACTED] has worked extensively in glass bonding and has a material (Poly-Vinyl Butal) which has the same index of refraction as glass which could be bonded to the tube. [REDACTED] is presently investigating this subject. All materials tried to date shrink from the glass bulb during bonding and an oil layer must be applied between the two.					
Declassification Review by NGA/DoD					
CLERK TAKING CALL		TIME	SEARCHED BY	TIME	ANSWERED BY
[REDACTED]		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
DATE		[REDACTED]			
7 September 1965		[REDACTED]			
Approved For Release 2005/11/21 : CIA-RDP78B04770A000600030006-8					
DA FORM 751 1 FEB 58 REPLACES EDITION OF 1 OCT 57					
CONFIDENTIAL					
U. S. GOVERNMENT PRINTING OFFICE: 1964 O - 352714					
GROUP 1 Excluded from automatic downgrading and declassification					

25X1

25X1

25X1

~~CONFIDENTIAL~~

25X1 4. [] stated that [] has reviewed the [] study and thinks that their feedback mechanism should be used, however he expressed doubt for the first viewer because the tube (with a P-4 phosphor) has been received. This matter will be discussed more thoroughly during the visit. 25X1

25X1 5. [] has re-designed the physical layout of the instrument and has accommodated front loading of the film.

25X1 6. [] has yet made a decision as to the modification of a zoom to (addition of chip-on mono-mode).

7. Although the film transport mechanism and electrical design have been completed, [] expects a delay of delivery of several weeks due to the above mentioned unsolved problems. A detailed report explaining these delays is being prepared. 25X1

~~CONFIDENTIAL~~

GROUP 1
Excluded from automatic
downgrading and
declassification